WWTU Project Payments

As of March 11, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, Ii, lILIV,V
Engineer 2001 estimate $12.5 M
Design: Division I11, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000|$% 919,038.00|$  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,00000 | $ 21,30000|$ 227,300.00 | $  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, Il, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 |$  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41 (% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35878.15)| % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 { $ 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,20450 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00|% 216,918.10 $ 216,918.10 93.06%
Construction: Division IV (INDOT) $ 255984394 |8 8211455 % 2,641,95849 (8% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,979,275.33 | § - $  4,979,275.33
TOTALS $ 14,763,199.19 | $ 655924.96 | § 15,419,124.15 | $ 15,161,973.33 | $ - $ 15,161,973.33
2. Northside Regional Lift Station and Force Mains |
City of West Lafayette (Reimbursements-Greeley, Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $§ 361, 300 00|$ 19,701.00 | § - $ 19,701.00 116 91%
Construction Engineering: (Greeley & Hansen) 083000 0 g 1$ a7iise00 483,709.00 |
| Constr er Cor $ 1,314,001
7Construct|on Retalnage (Stock Yards | {35 14610100 ‘19,4,167,.’00
2012 SRF LOAN $ 4,200,000.00 | $ 2,914,319.00 | $ 493,212.00 | $ 3,407,531.00 81.13%
Design: (Greeley & Hansen) $ 34430000 | $ 17,000.00 | $ 36130000 |$  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 | $ - $ 402,699.43 { reimb to City by SFR|
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WWTU Project Payments

As of March 11, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 [ $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 46,980.00 | $ - $ 46,980.00 90.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | % 2,766.68 | $ - $ 2,766.68 69.17%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 63,946.68 - $ 63,946.68
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | § 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258453.58 | § 1,195,201.88 $ 1,195201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $§ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CS0 Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 |$  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00}]$ 153,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ (5,454.00)| $ 226,033.50|$  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49167.25 | $ 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | § 573.00 | § 52,957.00 | § 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $§ (4,881.00)| $ 328157.75|%  320,091.03 | § - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension o
| |Design Study: (Greeley & Hansen) $  2500000| 1% 2500000]|% 24,035.65 ; 3 24,035.65 96.14% ’
| Preliminary Engineering: (Greeley & Hansen) 1% . 18750000 § 3966500 % 227165001% 21472350 & 156700 $ 21629050 9521%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $§ 39,665.00 | $§  286,275.00 | $  270,369.15 | $ 1,567.00 | $ 271,936.15
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,62047 | $ 109,063.14 |$§ 732,683.61|$  579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61|% 579,479.31 | § - $ 579,479.31
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As of March 11, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | § 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | § - $ 9,800.00 | $ 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05 % 417,869.45|$ 387,294.38 | § - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05|% 417,869.45]|%  387,294.38 | § - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 % 50681.00!% 304358.10|9% 290,952.89 | - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | § 304,358.10 |$  290,952.89 | § - $ 290,952.89
18. Chemical Feed Facilities for Phosphorus Remova R N .
| Design: (Wessler Engineering) |8 7600000 -~ § 76000008 4BB0000
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 -
IMPROVEMENT FUND $ 80,000.00 | $ - $ 80,000.00 | $ 38,000.00 | $ 7,600.00 | $ 45,600.00
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 132,243.29 | § - $ 132,243.29 74.50%
IMPROVEMENT FUND $ 177,500.00 | $ - $ 177,500.00 ]$ 132,243.29 | § - $ 132,243.29
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